

15 April 1954

25X9A5

[REDACTED]

25X1A

Subject: Contract [REDACTED]
Coordinated Layout

25X9A5

[REDACTED]

STATSPEC

Receipt is acknowledged of your letter of April 7, 1954,
same subject.

As pointed out in previous correspondence to you, failure
on the part of a Subcontractor to comply with the requirements of
your contract do not absolve you from responsibility to the
Government for obligations assumed by you in the making of the
said contract.

While in the interest of avoiding further delays in completion
of the contract it has been deemed inadvisable to terminate the
contract or stop the work until the drawing in question was
submitted, the Government nevertheless holds you in unqualified
accountability for failure to submit the layout as called for in
the specifications, and for any delays, inconveniences, or expenses
occasioned thereby.

Very truly yours,

25X1A9a

[REDACTED]

Contracting Officer

25X1A9a

cc: [REDACTED]